
State of California Department of Transportation Page 1
02/20/06 Statement of Ongoing Contracts as of 03/06/06

05District

05-MON-1-74.9/80.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-7.9/10.8

05-MON-101-73.9/76

Fed Aid

HB1

HA22

HA23

HA22

HA22

HB1

Pgm Code
IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY AT BRADLEY FROM
NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD  UNDERCROSSING

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

Description 

PLANTING AND IRRIGATION

OVERLAY ASPHALT CONCRETE

REPLACE CULVERT

REPLACEMENT PLANTING

WIDEN SHOULDER AND ADD RUMBLE STRIP

CONSTRUCT MEDIAN BARRIER

Type Of Work
J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

MGE

J.C. RANDOLPH INC.

A J DIANI CONSTRUCTION CO INC

PAVEX CONSTRUCTION DIVISION

Contractor

CLOVIS, CA 93611-3414

SAN JOSE CA 95136

APTOS, CA.  95003

SAN JOSE CA 95136

 

(408)574-1400

 

 

(805)925-9533

(408)574-1400

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

HOPKINS, RAMON L.

Resident
Engineer

(831) 375-1621

 

(831) 375-1621

(831) 375-1621

(805) 226-9983

 

 $931,683

 $2,883,405

 $378,466

 $246,516

 $611,347

 $1,400,895

Bid + CCOs

 $802,929

 $0

 $249,687

 $120,060

 $0

 $0

Comp To  date

 $2,993

 $0

 $0

 $2,611

 $0

 $0

This Month
04/23/04

12/23/05

06/24/04

06/07/05

02/07/06

11/23/05

Awarded

05/06/04

01/05/06

07/07/04

06/14/05

02/17/06

12/09/05

Approved

01/23/08

08/21/06

12/23/08

Est Comp

 43%

 0%

 100%

 10%

 0%

 0%

%Time

 90%

 0%

 67%

 49%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

05-4757V4

05-486904

05-495704

05-491514

05-0G8924

05-0L5504

Contract 

ACST-P001-(500)E

ACST-P068-(018)E

ER-35L7-(004)E

  

  

ACST-Q101-(106)E

  P0-01 5-(0E)

  P0-68 0-(8E)

--()

  

  

G Q1-01 1-(6E)

--()

--()

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

2779 BULLARD AVE

120 GRANITE ROCK WAY

1097 PLEASANT VALLEY ROAD

120 GRANITE ROCK WAY

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HWY. 68

3230 RIVERSIDE AVE.,
SUITE 130

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

05District

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

Fed Aid

HB4N

HE14

HM1A

HB1

HM1A

HM1

Pgm Code
IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY NEAR SALINAS AT
SAN JON ROAD

IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

Description 

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN CHANNELIZATION

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

Type Of Work
MCM CONSTRUCTION, INC

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE, CA 95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

 

(925)335-3000

 

(831)724-1011

 

 

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

HOPKINS, RAMON

HOPKINS, RAY

Resident
Engineer

(831) 663-8908

(831) 663-9802

(831) 663-8900

 

(805) 226-9983

(805) 226-9217

 $1,674,611

 $8,717,094

 $1,041,045

 $572,572

 $1,292,292

 $400,000

Bid + CCOs

 $1,608,256

 $8,678,418

 $943,383

 $0

 $0

 $334,019

Comp To  date

 $1,320

 $0

 $500

 $0

 $0

 $2,560

This Month
12/13/04

08/27/01

04/01/05

11/21/05

12/21/05

03/24/05

Awarded

12/20/04

09/10/01

04/11/05

12/02/05

01/04/06

03/24/05

Approved

06/22/06

09/27/06

08/09/06

12/31/06

Est Comp

 0%

 100%

 100%

 0%

 0%

 100%

%Time

 0%

 99%

 100%

 0%

 0%

 84%

% Work 

PLANT EST
SATIS

OVER RUN

 

 

 

OVER RUN

Message

05-0161G4

05-0161U4

05-0L9404

05-0K6204

05-0L8304

05-0M8504

Contract 

ACNH-Q101-(075)E

ACNH-X053-(020)E

  

ACST-P183-(003)E

  

  

--()

--()

  

  P1-83 0-(3E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

PO BOX 867

1000 HOWE ROAD

P.O. BOX 50085

P O BOX 50085

P.O. BOX 50085

P. O. BOX 2210

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3230 RIVERSIDE AVE,
SUITE 130

P. O. BOX 307

SALINAS, CA 93907

SALINAS, CA 93907

TEMPLETON, CA 93465

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

05District

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-33-/8.2

05-SB-101-6.4/7.1

Fed Aid

HA23

HA23

HA23

HM2

HA22

HB311

Pgm Code
IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO
CREEK BRIDGE

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

Description 

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

REHABILITATE AND WIDEN HIGHWAY

CONSTRUCT AND RETROFIT SOUND WALL

Type Of Work
GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

CONDON JOHNSON AND ASSOCIATES

A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

Contractor

WATSONVILLE CA 950775085

OAKLAND CA 94604

OAKLAND CA 94604

SANTA MARIA, CA 93456

TEMPLETON, CA.93465

VENTURA CA 93002

(831)724-1011

(510)534-3400

(510)534-3400

 

 

(805)648-3373

STIMSON, PATRICK

STIMSON, PATRICK

STIMSON, PATRICK

PATRICK STIMSON

MICHAEL LEW

ROLDAN, ANDRES

Resident
Engineer

(805) 348-3533

(805) 348-3197

(805) 348-3533

(805) 922-1611

(805) 348-3105

(805) 884-9459

 $3,954,918

 $2,727,568

 $2,626,291

 $391,000

 $8,162,959

 $2,142,350

Bid + CCOs

 $3,850,180

 $2,646,721

 $2,257,261

 $373,248

 $7,502,348

 $288,974

Comp To  date

 $12,426

 $2,003

 $107,487

 $0

 $27,336

 $67,473

This Month
04/12/04

06/15/05

06/15/05

01/18/05

02/23/05

11/09/05

Awarded

04/21/04

06/23/05

06/23/05

01/19/05

03/08/05

11/18/05

Approved

12/27/06

08/18/06

03/17/06

05/15/06

07/13/06

06/20/06

Est Comp

 0%

 0%

 100%

 100%

 0%

 32%

%Time

 0%

 0%

 86%

 95%

 0%

 14%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

OVER RUN

PLANT EST
SATIS

 

Message

05-484604

05-0M7304

05-0M7404

05-0M6904

05-0A4004

05-314304

Contract 

ER-35L2-(004)E

ACNH-4101-(004)E

ACNH-4100-(004)E

  

ACST-P033-(060)E

ACNH-Q101-(089)E

--()

--()

--()

  

  P0-33 0-(0E)

--()

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

P O BOX 50085

P O BOX 12368

P O BOX 12368

P.O. BOX 636

P.O. BOX 790

P O BOX 1000

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

05District

05-SB-101-8.1/8.9

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-47.9/50.8

05-SB-101-54.0/56

Fed Aid

HB4N
HB4N

HA25

HM1

HB1

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
BUELLTON FROM 1.1 KM SOUTH OF NOJOQUI
CREEK BRIDGE TO 0.8 KM SOUTH OF SANTA
ROSA ROAD OVERCROSSING

Description 

WIDEN FREEWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

MEDIAN BARRIER

Type Of Work
MENDEZ CONCRETE INC

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

A J DIANI CONSTRUCTION CO INC

JOHN MADONNA CONSTRUCTION

Contractor

SANTA PAULA CA 93060

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

SANTA MARIA CA 93456

SAN LUIS OBISPO CA 93403

(805)525-8043

(562)803-6800

 

(805)543-8568

(805)925-9533

(805)543-7751

INFANTE, A.J.

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

INFANTE, ART

INFANTE, ART

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 927-4559

(805) 884-9459

(805) 884-9459

(805) 884-9459

 $4,812,153

 $1,307,272

 $3,000,000

 $669,820

 $2,691,107

 $1,548,297

Bid + CCOs

 $0

 $1,208,906

 $2,817,564

 $661,246

 $2,435,811

 $1,391,937

Comp To  date

 $0

 $4,696

 $46,322

 $1,600

 $40,749

 $77,975

This Month
12/15/05

11/01/02

04/18/05

04/15/05

04/18/05

08/03/05

Awarded

12/28/05

11/18/02

04/18/05

04/22/05

04/26/05

08/15/05

Approved

06/25/06

10/04/06

01/04/06

08/21/06

07/27/06

05/03/06

Est Comp

 0%

 83%

 100%

 0%

 0%

 68%

%Time

 0%

 92%

 94%

 0%

 0%

 88%

% Work 

SUSPENDED

 

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-448104

05-462104

05-0M7204

05-0K2204

05-0H0904

05-0K1004

Contract 

  

ACNH-Q101-(013)E

  

ACST-Q101-(091)E

ACST-Q101-(092)E

ACST-Q101-(096)E

  

--()

  

G Q1-01 0-(1E)

G Q1-01 0-(2E)

G Q1-01 0-(6E)

  

  

  

--()

--()

--()

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

1210 E SANTA PAULA STREET

P O BOX 1698

P. O. BOX 910

P O BOX 957

P O BOX 636

P O BOX 5310

22 N. MILPAS ST. STE
H

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

22 N. MILPAS ST.
SUITE H

22 N. MILPAS ST., STE
H

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

05District

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

Fed Aid

HA21

HM1A

HB1

HA23

HM1A

HB1

Pgm Code
IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

Description 

REPLACE BRIDGES

ASPHALT CONCRETE OVERLAY

MEDIAN BARRIER

REPAIR ROADWAY

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work
SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRANITEROCK

PAVEX CONSTRUCTION

Contractor

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

WATSONVILLE CA 95077

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

(818)767-8418

(831)724-1011

(831)724-1011

 

 

 

PINEDA, PAUL

LEW, MIKE

MORTENSEN, MICHAEL

NAAS, ABDALLA

KESHAVARZI, FARSHAD

Resident
Engineer

 

(805) 348-3105

(805) 884-9459

 

(831) 663-8902

(831) 427-4706

 $4,795,631

 $1,706,419

 $1,171,895

 $5,000,000

 $1,363,600

 $1,159,461

Bid + CCOs

 $4,610,164

 $1,452,761

 $1,101,236

 $0

 $1,241,784

 $1,172,228

Comp To  date

 $33,896

 $0

 $53,181

 $0

 $500

 $4,800

This Month
04/07/05

06/14/05

08/02/05

01/20/98

06/02/05

12/29/04

Awarded

04/18/05

06/23/05

08/12/05

02/02/98

06/14/05

01/13/05

Approved

03/16/06

02/17/06

01/23/07

11/03/06

08/07/06

Est Comp

 0%

 100%

 0%

 0%

 100%

 0%

%Time

 0%

 100%

 0%

 0%

 100%

 0%

% Work 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

05-282804

05-0L8504

05-0J0604

05-470304

05-0L8804

05-0E3604

Contract 

ACST-P150-(021)P

  

ACST-P217-(001)E

ER-    -(   )

  

ACST-P156-(014)E

 P15-0 02-(ACB)R

  

G P2-17 0-(1E)

--()

  

G P1-56 0-(4E)

50 E-  -()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

  

WPCP

SWPPP

P O BOX 1489

P O BOX 50085

P O BOX 50085

P O BOX 15002

411 WALKER ST.

330 BLOMQUIST STREET

22 N. MILPAS ST., STE
G & H

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

140 DUBOIS ST

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93455

SANTA BARBARA, CA 93103

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

02/17/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

05District

05-SCR-1-5.8/7.7

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-24.3/27.8

05-SLO-1-67.4/69.4

Fed Aid

HB1

HB1

HB1

HB1

HB1

HB1

Pgm Code
IN SANTA CRUZ COUNTY NEAR
WATSONVILLE FROM 2.8 KM NORTH OF
BUENA VISTA DRIVE UNDERCROSSING TO
LARKIN VALLEY ROAD UNDERCROSSING

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

CONSTRUCT LEFT TURN LANE

MODIFY INTERSECTION

REHABILITATE ROADWAY

CONSTRUCT MEDIAN BARRIER

WIDEN EXISTING HIGHWAY

Type Of Work
CENTRAL FENCE CO

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION COMPANY

ON GRADE CONTRACTING

Contractor

SACRAMENTO CA 95822

REDWOOD CITY CA 94063

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

TEMPLETON, CA  93465

JAMESTOWN  CA 95327

 

 

 

 

 

(209)984-4800

BARRY DUNLAP

BARRY DUNLAP

BARRY DUNLAP

BARRY DUNLAP

HENCH, CHARLIE

HENCH, CHARLES

Resident
Engineer

(831) 427-4706

(831) 427-4706

(831) 427-4706

(831) 427-4706

(805) 927-4559

(805) 927-4559

 $462,759

 $1,516,725

 $460,082

 $1,356,708

 $2,102,762

 $1,500,229

Bid + CCOs

 $361,758

 $1,498,806

 $398,194

 $1,335,509

 $2,053,029

 $0

Comp To  date

 $311,935

 $1,125

 $1,080

 $0

 $0

 $0

This Month
11/09/05

03/09/04

06/03/05

06/28/05

06/02/05

11/09/05

Awarded

12/02/05

03/18/04

06/17/05

07/13/05

06/20/05

12/02/05

Approved

04/14/06

02/14/08

06/20/06

04/24/06

01/26/06

Est Comp

 31%

 0%

 0%

 0%

 100%

 0%

%Time

 78%

 0%

 0%

 0%

 100%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

 

Message

05-0K1304

05-465604

05-0A7004

05-444804

05-0L5304

05-420744

Contract 

ACST-P001-(526)E

ACST-S009-(013)E

ACST-P009-(014)E

ACST-P152-(066)E

ACST-P001-(515)E

ACST-P001-(517)E

G P0-01 5-(6E)

  S0-09 0-(3E)

  P0-09 0-(4E)

  P1-52 0-(6E)

G P0-01 5-(5E)

  P0-01 5-(7E)

--()

--()

--()

--()

--()

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

148 OTTO CIRCLE

330 BLOMQUIST ST

P.O.BOX 50085

330 BLOMQUIST STREET

P O BOX 790

P O BOX 159

140 DUBOIS ST SUITE
"E"

140 DU BOISE ST SUITE
"D"

140 DU BOIS ST SUITE
"D"

140 DUBOIS ST SUITE
"D"

775 ARLINGTON STREET

775 ARLINGTON STREET

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

01/30/06

Location
Storm Water
Plan
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05District

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

Fed Aid

HA23

HM2C

HA23

HA25

HM1A

HB4C

Pgm Code
IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 3.3 KM EAST OF GREEN
VALLEY ROAD TO 10.8 KM WEST OF SANTA
ROSA CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH FROM PISMO OVERHEAD TO
SAN LUIS OBISPO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

Description 

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

SLOPE STABILIZATION

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

SEAL COAT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
HAMON OVERHEAD DOOR CO., INC.

ON GRADE CONTRACTING

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

GRANITE CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

Contractor

PASO ROBLES, CA 93447

JAMESTOWN  CA 95327

NOVATO CA 94949

CLOVIS CA  93611-3414

WATSONVILLE CA 95077

CLOVIS, CA  93612

 

(209)984-4800

(415)883-6734

 

(831)724-1011

 

HENCH, CHARLIE

HENCH, CHARLIE

RICARDO QUINTANA

RICHARDS, TIM

LEW, MIKE

RICHARDS, TIM

Resident
Engineer

(805) 927-4559

(805) 927-4559

 

(805) 542-4765

(805) 348-3105

(805) 542-4765

 $500,000

 $518,493

 $102,249

 $1,312,334

 $1,685,321

 $527,938

Bid + CCOs

 $238,692

 $389,449

 $0

 $1,201,107

 $1,225,557

 $437,447

Comp To  date

 $0

 $0

 $0

 $3,800

 $0

 $5,000

This Month
12/01/04

06/17/05

02/25/99

05/24/04

06/09/05

05/23/02

Awarded

12/01/04

06/29/05

03/10/99

06/10/04

06/23/05

06/04/02

Approved

02/10/06

12/22/05

06/11/07

01/31/06

03/21/07

Est Comp

 84%

 96%

 0%

 0%

 100%

 0%

%Time

 48%

 73%

 0%

 0%

 100%

 0%

% Work 

 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

Message

05-0M5404

05-0L7804

05-458804

05-0C1004

05-0L8604

05-345484

Contract 

  

  

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

SWPPP

3021 PROPELLER DR,PO BOX 1085

18149 MAIN STREET STE 10

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 50085

2972 LARKIN AVENUE

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

4485 VACHELL LANE

2053 PREISKER LANE,
SUITE E

50 HIGUERA STREET

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

SAN LUIS OBISPO, CA
93401

Accepted

02/02/06

Location
Storm Water
Plan
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 $818,788 $56,909,390 $83,138,595

05-SLO-101-46.0/50.7

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Fed Aid

HM1

HB4N

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AND TEMPLETON FROM TRAFFIC
WAY TO VINEYARD ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

CRACK SEALING

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
CONTRACTORS CHEMICAL, INC.

CLAYBORN CONTRACTING GROUP,INC

SOUZA CONSTRUCTION, INC

Contractor

HAYWARD, CA  94545

AUBURN, CA  950602-8908

SAN LUIS OBISPO CA 93403-
3810

 

 

 

HOPKINS, RAMON L.

SILVA, RICK

ROSS MCGOWAN

Resident
Engineer

(805) 226-9983

(805) 226-8279

(805) 610-6028

 $149,500

 $601,843

 $960,986

Bid + CCOs

 $0

 $0

 $20,720

Comp To  date

 $0

 $0

 $5,420

This Month
01/19/06

09/27/05

10/24/05

Awarded

01/30/06

10/06/05

11/08/05

Approved

03/28/06

05/22/07

Est Comp

 0%

 0%

 12%

%Time

 0%

 0%

 2%

% Work 

 

 

 

Message

05-0M2404

05-0C8704

05-494104

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

3130 DEPOT ROAD

10556 COMBIE ROAD

P O BOX 3810

3230 RIVERSIDE AVE.,
SUITE 130

3230 RIVERSIDE AVE.
#130

1559 EL CAMINO REAL

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-4757V4

05-486904

05-495704

05-491514

05-0L5504

05-0161G4

05-0161U4

05-0G8924

05-0L9404

05-0K6204

05-0L8304

05-0M8504

05-0M7304

05-0M7404

05-0M6904

05-484604

05-0A4004

05-462104

05-0M7204

05-0K2204

05-0H0904

05-0K1004

Contract

05-MON-1-74.9/80.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-7.9/10.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-47.9/50.8

05-SB-101-54.0/56

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-314304

05-448104

05-282804

05-0L8504

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0K1304

05-465604

05-0A7004

05-444804

05-0L5304

05-420744

05-0M5404

05-0L7804

05-458804

05-0C1004

05-0L8604

05-345484

05-0M2404

05-0C8704

Contract

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SCR-1-5.8/7.7

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-24.3/27.8

05-SLO-1-67.4/69.4

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-46.0/50.7

05-SLO-101-58.3/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-494104

Contract

05-SLO-227-13.4/13.7

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

05

District

 $5,494,501

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $83,138,595  $56,909,390

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $20,609,768

 $33,386,989

 $19,808,453

 $9,333,385

 Bid + CCO

 $17,889,643

 $25,325,195

 $9,594,684

 $4,099,868

 Work Comp

District Total:

Work completed this Period:  $5,494,501

-F-

-S-

-SH-

-ER-


	05

